TCR Program — Application Approval Project #94 — September 2005

Fresno Route 43; widen to four-lane expressway from Kings County line to Route 99 in Selma
in Fresno County.

($ X 1,000)

Estimated Project Cost: $75,000 TCRP Funds Approved to Date:: $2,600
Total TCRP Funds Available: $5,000 Phase(s) Approved.: 1

Lead Agency: Caltrans Implementing Agency: Same
TCRP Allocations to Date: ~ $525 Jfor Phase(s): 1
Advance Approved: $0 for Phase(s): N/A
LONP Approved to Date: ~ $0 for Phase(s): N/A

Project Summary: The overall project is to convert
approximately 15 miles of existing two-lane conventional
highway to a four-lane divided highway on Route 43 from To
Selma to the Kings County line. Currently, the Route 43 enmivenae, o8N CouNTY Hy 10
segment between Selma and Hanford is experiencing safety
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problems inherent to a two-lane highway being shared by an _
increasing mix of local commuters, trucks and farm \
equipment. Route 43 serves as the primary and most direct

north-south link between the Hanford and Fresno metropolitan
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To
) Hanford
s District 6
Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental and PE studies, project report, final 4/01 10/03 $2,600
environmental document
2 Final engineering and PS&E package 10/03 7/05 $3,400
3 Right of way acquisition 10/03 7/05 $20,000
4 Construction 10/05 12/09 $49,000
Total: $75,000
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $2,600 $2,600
Proposed $2,400 $2,400
STIP State Committed
Proposed $1,000 $20,000 $49,000 $70,000
Totals: Committed $2,600 $2,600
Proposed $3,400 $20,000 $49,000 $72,400
Totals: $2,600 $3,400 $20,000 $49,000 $75,000
Prior TCRP Action:

e Original application was approved on May 2, 2001 (TA-01-07) for $2,600,000 for Phase 1. A delegated
allocation of $2,600,000 was made to Phase 1.
e A de-allocation of $2,075,000 to Phase 1 (TFP-05-14) was made September 29, 2005.

Status of Conditions: No conditions set.

Discussion/lssues: Funding in the amount of $70,000,000 remains to be identified. Anticipated sources include,
but are not limited to, STIP funding.




